

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 Jan 2026
Team ID	LTVIP2026TMIDS35041
Project Name	Measuring The Pulse Of Prosperity: An Index Of Economic Freedom Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Preparation	USN-1	As a user, I want to collect the Economic Freedom Index 2022 dataset so that I can analyze global economic indicators.	3	High	pavani
Sprint-1	Data Cleaning	USN-2	As a user, I want to clean and preprocess the dataset by handling missing values and formatting fields.	3	High	sivamani
Sprint-2	Country-Wise Analysis	USN-3	As a user, I want to analyze economic freedom scores for all countries using bar charts.	4	High	Lokesh
Sprint-2	Region-Wise Analysis	USN-4	As a user, I want to calculate average economic freedom scores region-wise for comparison.	4	Medium	mohan
Sprint-3	Map Visualization	USN-5	As a user, I want to visualize economic freedom scores on a world map for geographical insights.	3	High	satish

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Ranking Analysis	USN-6	As a user, I want to identify top and bottom ranked countries based on economic freedom.	3	Medium	sivamani
Sprint-4	Dashboard Creation	USN-7	As a user, I want to combine all visualizations into an interactive Tableau dashboard.	4	High	mohan
Sprint-4	Story Creation	USN-8	As a user, I want to create a Tableau story to present insights step-by-step.	4	High	satish

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	4	6 Days	24 Jan 2026	29 Jan 2026	4	29 Jan 2026
Sprint-2	4	6 Days	31 Jan 2026	05 Feb 2026	4	05 Feb 2025

Velocity Calculation : The team followed a 2-day sprint cycle. The average number of story points completed per sprint is calculated as follows:

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Average Velocity (AV)

= Total Story Points Completed / Number of Sprints

= (2 + 8 + 2+ 8) / 4

= 5 story points per sprint

This velocity indicates consistent progress and timely completion of analytics tasks.